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CERCLA REMOVAL ACTION DAILY WORK ORDER lllllllﬂlllﬂgililﬁlﬁlillzlﬂﬂllllllll -'

SITE NAME: Sweet Kleen Laundry CONTRACT NO. EP-W-04-054
ORDER NO.: 20 DATE:Feb. 13, 2006 - Feb. 17,2006
SITE/SPILL NO.: UQ SHIFT: as needed

EPA REGION: II _ OSC: Kevin Matheis:
CONTRACTOR: WRS WORK ORDER # 31

MONITORS: RM: Scott Soden

TO COMPLETION: 03/15/06

NUMBER OF PERSONNEL AUTHORIZED
1-RESPONSE MANAGER

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the project, equipment to be utilized will be on an as needed
basis, equipment will be added to this work order until site infrastructure is established.

Anticipated List
ITEM

Computers

4wd Truck

2wd Truck
Passenger Car
Cellular phones
Portable toilets

ITEM QUANT.

CO0O =
lg

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TAzK ORDER

SIGNATURE OF ON-SCENE coommmonﬁlcy_’}\/\
Date__ 213 |ov | |

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE >

Date 3/13/&&
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Klieen Laundry ' , - CONTRACT NO. EP-W-04-054
ORDER NO.: 20 ' DATE:Feb. 13, 2006 - Feb. 17,2006
SITE/SPILL NO.: UQ SHIFT: as needed .

EPA REGION: 1l . OSC: Kevin Matheis
CONTRACTOR: WRS » WORK ORDER _# 31

MONITORS: RM: Scott Soden

TO COMPLETION: 03/15/06 -

DESCRIP_TION OF WORK TO BE PERFORMED

NOTE: All personnel work performed outside the site boundaries will be documented
in an “OFF-SITE Hour Report” describing, in detail, activities performed and time
charged in performance of these activities. Daily cost summary reports (1900-55) will
also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open.

SPECIFIC TASKS

1. . Coordinate equipment and support areas for site work that is forthcoming at site.

2. Prepare bids for forthcoming work and coordinate equipment and personnel
arrival at site. .

3.  Other tasks as directed by the OSC
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kieen Laundry CONTRACT NO. EP-W-04-054
ORDER NO.: 20 DATE:Feb. 13, 2006 - Feb. 17,2006
SITE/SPILL NO.: UQ E SHIFT: as needed

EPA REGION: II OSC: Kevin Matheis
CONTRACTOR: WRS . WORK ORDER # 31

MONITORS: RM: Scott Soden

TO COMPLETION: 03/15/06

AMENDMENTS

| CERTIFY T'HAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred.

SIGNATURE OF ON-SCENE COORDINATOR -

Date

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

.SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Date






